Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 1 — October 7, 2009

e Completed installation of resuspension control systems for Removal Area 2.
Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 2.
o Completed removal of the steel sheeting and access road materials used to construct the
temporary access structure to Island 1.
e Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it
to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
Began removal of resuspension control systems in Removal Area 1.
Began installation of resuspension control systems for Removal Area 3A.
Began removal of targeted top-of-bank and floodplain soils from Removal Area 3A.
Began restoration activities in Removal Areas 1 and 2, including installation of restoration stone
and coir log.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 490 14
2009 Total 1750 50

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: October 8 — October 14, 2009

Complete installation of the resuspension control systems for Removal Area 3A.

Continue excavation of targeted top-of-bank and floodplain soils from Removal Area 3A.

Complete removal of resuspension control systems in Removal Area 1.

Begin removal of resuspension control systems in Removal Area 2.

Begin installation of resuspension control systems for Removal Area 4A.

Continue loading excavated material stockpiled at Staging Area 3 into trucks and transporting it to

Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Complete the improvements to the temporary railroad crossing. The existing railroad crossing will
be extended to a width of 40 feet by Grand Elk Railroad.

e Complete installation of restoration stone and coir log in Removal Area 1 and 2.

e Begin restoration activities in Removal Area 3A, including installation of restoration stone and

coir log.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 27 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X] Locations: Removal Areas 1 & 2
Cleanup Standard Achieved? N/A[] Yes[X] No[]

Upon receipt of initial confirmation sample results from Removal Area 1, an additional 6
inches of excavation was required in Grid 6. A follow up confirmation sample was collected
and the cleanup standard was achieved. Analytical is pending for Removal Area 2.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-400 Excavator

1

Komatsu PC-300 HD Long Reach

Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-300 Excavator

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere 450 Dozer

Komatsu D51 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller

Track Mounted Man Basket

Vermeer Chipper

2,000 gallon water truck

Komatsu 400 Off Road Truck

Komatsu 300 Off Road Truck

FAVCO 40-Ton Crane
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 10/1/09 ‘ 10/2/09 ‘ 10/3/09 10/4/09 10/5/09 10/6/09 10/7/09

Terra Contracting Staff 15 15 2 15 15 15
American Environmental Group
US TRACKWORKS, LLC

JF New 1 2
Georgia-Pacific Staff
Garry Griffith

Chase Fortenberry
Rich Garner

Don Hunt (LE&A)
ARCADIS Staff

EJ Suardini X X X X X
Michelle Rumler X X

Mike Kohagen X X X X X
Ben Lawrence X X X X X
Nick Harmer X X X X X
Steve Garbaciak

Scott Harcus X X X
Eric Hritsuk

Oversight Personnel

Sam Borries/USEPA OSC

Thomas Cook/USEPA OSC X

Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ
Sharon Hanshue/MDNR
John Lerg/MDNR

Lisa Williams/USFWS
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Photos from October 1 — October 7, 2009

o™ B | e - :
Installing restoration stone in Removal Area 1. Removing stumps and woody debris from
Removal Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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